

Construction Update

UCSF

Weill Neurosciences Building

August 2019

The focus of construction activity moves to installation of the building skin and the interior.

Construction activity this month is scheduled to include:

- Installation of the building skin, including glass and pre-cast panels.
- Installation of interior mechanical, electrical, and plumbing systems.
- Concrete pours for the ground floor concrete, as well as interior walls and other building elements.
- Layout and construction of interior walls.
- Continued construction on the roof including installation of mechanical equipment.

Removal of the exterior temporary lift on the north side of the building is expected to take place in early September.

Coordination with other construction projects in the area is ongoing.

Project webcam: <https://app.oxblue.com/open/dpr/block23a>

Construction of the Joan and Sanford I. Weill Neurosciences Building is expected to continue through spring 2020. For more about the project please visit space.ucsf.edu.

Weill Neuroscience Building Project Contacts:
WeillNeuroBldg@ucsf.edu and 415.502.4013

UCSF Real Estate